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Report of Accomplishments – Homer, Georgia 
 

Action  Status  Comment 

Consider creation of HPC  Postponed 
This task has been 
postponed until funding 
becomes available. 

Report confirming utility partnerships  Completed   

Develop/adopt design regulations for historic district  Currently underway 
Has not been adopted or 
resolution passed. 

Consideration of new land use management policies  Currently underway 
Ongoing conversation 
with community  

Develop inventory of viable infill opportunities  Postponed 
This task has been 
postponed until funding 
becomes available. 

Update Service Delivery Agreement  Completed   

Develop Water and Sewer Improvement Plan for 
Homer  Currently underway  2014 

Connect to Banks County Water on Thompson Street  Postponed 
This task has been 
postponed until funding 
becomes available. 

Apply for Better Hometown Program  Postponed 
This task has been 
postponed until funding 
becomes available. 

Study re: adoption of traditional neighborhood design 
standards  Postponed 

This task has been 
postponed until funding 
becomes available. 

Study re: conservation design regulations  Postponed 
This task has been 
postponed until funding 
becomes available. 

Study re: design regulations for non‐historic areas  Postponed 
This task has been 
postponed until funding 
becomes available. 

Develop Property Redevelopment Guide  Postponed 
This task has been 
postponed until funding 
becomes available. 

Planning session to prepare for new SPLOST  Completed   

Report concerning DOT plans for region  Currently Underway   

Develop Home Business and Marketing Strategy  Postponed 
This task has been 
postponed until funding 
becomes available. 

Conduct Housing Market study  Postponed 
This task has been 
postponed until funding 
becomes available. 

Update floodplain and soils information  Complete   

Develop Industrial Capacity report for Homer  Postponed 
This task has been 
postponed until funding 
becomes available. 
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Develop Bicycle and Pedestrian Master Plan  Currently underway  Funding  

Review/Amend standards for road construction and 
signage  Completed 

Completed through 
GDOT and not city 

Update Natural Resources, Transportation elements 
of Comprehensive Plan  Postponed 

This task has been 
postponed until funding 
becomes available. 

Explore options for financing of greenspace acquisition  Postponed 
Share greenspace with 
county and have not 
undertaken as a city 

Report on updated long‐term facility demands for the City  Currently underway 

Working on completing 
new fire station.  
Expected completion 
2013. 

Review Rural Transit Plan; Consider options for van service  Completed   Agreement with County 

Develop Parks and Recreation Plan with Banks County  Postponed 
This task has been 
postponed until funding 
becomes available. 
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Short‐Term Work Program – City of Homer 
 

 
 
 

      Estimated  Funding     
Year  Action  Cost  Source  Responsibility 

2013 
Report on updated long‐term facility demands 
for the City 

$2,000  City  City 

2013  Consider creation of HPC  NA  NA  City, GMRC 
2013  Develop inventory of viable infill opportunities  $1,000  City  City, GMRC 
2014  Develop Water and Sewer Improvement Plan   $5,000  City  City 

2014 
Connect to Banks County Water on Thompson 
Street 

TBD  Grants, City  City 

2014 
Develop Parks and Recreation Plan with Banks 
County 

$7,000  City, County  City, County 

2014  Purchase tractor and arm bushhogg  TBD  SPLOST  City 
2014  Water tank inspection and repairs  TBD  SPLOST  City 
2014  Develop city website  TBD  SPLOST  City 
2014  Develop Bicycle and Pedestrian Master Plan  $3,000  GDOT  City, GMRC 

2015 
Develop/adopt design regulations for historic 
district 

$2,000  HPD  City, GMRC 

2015 
Consideration of new land use management 
policies 

TBD  TBD  City, GMRC 

2015  Report concerning DOT plans for region  NA  NA  City, GDOT, GMRC 
2015  Complete fire station  TBD  SPLOST  City 

2015 
Study re: adoption of traditional neighborhood 
design standards 

TBD  DCA  City, GMRC 

2015  Apply for Better Hometown Program  NA  NA  City, GMRC 
2015  Study re: conservation design regulations  $2,500  EPD  City, GMRC 

2015 
Study re: design regulations for non‐historic 
areas 

$2,500  HPD  City, GMRC 

2015  Purchase ladder truck for fire department  TBD  SPLOST  City 
2016  Conduct Housing Market study  $2,500  DCA  City, GMRC 

2016 
Develop Homer Business and Marketing 
Strategy 

NA  NA  City, DED 

2016 
Begin update of Comp. Plan (Natural 
Resources, Transportation elements) 

$5,000  DCA 
City, GMRC 

2016 
Explore options for financing of greenspace 
acquisition 

NA  DNR 
City, GMRC 

2016  Run about at five forts   TBD  GDOT  GDOT 

2017  Develop Industrial Capacity report for Homer  $1,000  DED  City, GMRC 

2017  Develop Property Redevelopment Guide  $5,000  City  City, GMRC 

2018  Replace water meters for handheld units  TBD  SPLOST  City 




